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Quarterly Overview

Reporting Country Kenya Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 17%
Collaborating Partners MSH 2. Laboratories 29%
Date Report Sent 30-01-13 4. PMDT 31%
From Sara Massaut, Country Director 6. Health Systems Strengthening 47%
To Maurice Maina, USAID 7. M&E, OR and Surveillance 44%
Reporting Period October-December 2012 8. Drug supply and management 50%

Overall work plan completion 36%

Most Significant Achievements 
Biennial Strategic Planning Meeting
The Biennial planning meeting held from 25-30 November 2012 in Mombasa was attended by Ministry 
of Health staff, DLTLD staff (national, provincial and district level) and partners implementing TB 
control activities in Kenya.  TB CARE I provided financial support for the meeting, was involved in the 
planning and actively participated during the meeting. The objective of the meeting was to discuss 
progress, challenges and develop a two year Strategic implementation plan for TB control activities in
the country. During the same meeting, the DLTLD was able to launch the new "TIBU" system (Figure 
4&5) 

Launch of the Innovative Information, Communication and Technology (ICT) solution to 
Programme Management - "TIBU" System
The  new ICT innovation , “TIBU”(to treat in swahili) developed to improve Programme Management 
for DLTLD, was launched on 26th November 2012. This is  a partnership between the Government of 
Kenya, Safaricom Limited and USAID. The launch was an exciting  event with pomp and colour , and 
was covered by several major media companies in the country. The ceremony was attended by the 
Public Health and Sanitation Director (MoH Kenya) and USAID Kenya Population and Health Director 
among other officials. Speaking during the launch, the Director of Public Health and Sanitation said 
"TIBU is a unique model that specifically address challenges of data management  and ensures 
tracking and monitoring the data of all TB patients countrywide" .
The TIBU system provides  electronic real time data to help improve program managment and service 

Overall work plan implementation status

"TIBU is a unique model that specifically address challenges of data management  and ensures 
tracking and monitoring the data of all TB patients countrywide" .
The TIBU system provides  electronic real time data to help improve program managment and service 
delivery of TB care. It also enables efficient money transfer to DLTLD staff and TB patients ensuring 
accountability. The DLTLD staff will now be able to easily access data for informed decisions at all 
levels. The roll out of the system has already started with some of the regions reporting real time 
data from the facility level up to the national level. TB CARE I participates in the policy, management 
and operation teams. TB CARE I also financially supports implementation of the system, as well as 
facilitates the M-pesa payments to DLTLD staff and TB patients. During the Biennial meeting  the 
"TIBU" system was used to make bulk payments for the allowances for all  the DLTLD staff  (national, 
provincial and district  staff) through the M-pesa. 
Figures  3, 6-13, photo album page. Watch TIBU video launch:
http://www.youtube.com/watch?v=IOCXkfsngDc

The APA 2b work plan was approved during the reporting period and the overall work plan 
implementation is at 36%. The implementation of the project activities has kicked off very well 
considering that the month of December is usually slow with very minimum activity implementation. 
The implemnetation will continue to be fast tracked in the coming quarters to ensure all activities are 
implemented by the end of June 2012.



Technical and administrative challenges

In-country Global Fund status and update

Due to decrease in total budget, some activities that were supported in the past could not be covered. 
This has been discussed with the DLTLD and the country mission. It has been agreed that Global Fund 
will cover EQA and Quarterly Review meetings and a MOT will be done to reallocate anticipated 
savings.

Kenya has received  from  the Global Fund two Single Stream of Funding (SSF) for Tuberculosis, 
grant numbers are KEN-S11-G11-T and KEN-S11-G12-T. The  first phase of the grants runs from  01 
January 2011 to 30 June 2013. The PR for  KEN-S11-G11-T is African Medical and Research 
Foundation (AMREF), total signed amount is U$ 6,017,973 and the latest performance rating for this 
grant is A1 as of 16th October 2012. The PR for  KEN-S11-G12-T is Ministry of Finance of Kenya, the  
total signed amount is U$ 15,410,141 and the latest performance rating is A2 . The country has 
already submitted a proposal  (awaiting approval) for the second phase for Single Stream of Funding 
to start from 1st July 2013 to June 30th 2015. 



Quarterly Activity Plan Report

Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

1.1.1 KANCO - Support to TB advocates to 
continue community outreaches

KNCV 39.918 25% Jun 2013 Monthly outreaches held in all the 5 regions 
where KANCO activities are implemented (Rift 
Valley, Central, Nairobi, Eastern and Coast). 

The TB Advocates conducted 2,561 outreaches 
within the communities and a total of 93,103 
people were reached with TB messages 
(42,387 males, 50,716 females).

1.1.2 KANCO - Organize group trainings on 
Patients Charter

KNCV 10.088 0% Mar 2013 In APA 2, an assessment was done to evaluate 
the knowledge of TB Patients' Charter and 
ISTC in areas where KANCO is implementing 
TB control activities. The assessment results 
showed that most of the TB patients have very 
minimum or no knowledge on the TB Patient 
Charter while most health care workers did not 
have adequate knowledge on the ISTC.

Training of 90 TB advocates on the patient 
charter planned for the next quarter. The 

Cumulative 
Technical 

Completion

Planned 
Completion 

1. Universal and Early Access

1.1 Increased 
demand for 
and use of 
high quality 
TB services 
and improve 
the 
satisfaction 
with TB 
services 
provided 
(Population/P
atient 
Centered 
Approach)

charter planned for the next quarter. The 
advocates will in turn train the community 
members.

Training materials are in place (DLTLD training 
materials will be used). The training will be 
done in collaboration with DLTLD staff.

1.1.3 KANCO - Organizational 
development/group dynamics/proposal 
writing

KNCV 8.959 0% Mar 2013 Activity planned for the next quarter.

Training materials are available (materials 
developed with support from Global Fund grant 
R9).

1.1.4 KANCO - Management support KNCV 7.894 25% Jun 2013 Management support provided to KANCO
1.1.5 Pediatric training material development KNCV 11.375 0% Dec 2012 Draft Pediatric training curriculum is in place, 

to be finalized before printing is done.



Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 KAPTLD - To increase knowledge and skills 
of clinical care providers 

KNCV 21.204 25% Jun 2013 Training of new and existing providers on TB 
care and control planned for next quarter

Monthly updates on PMDT, TB/HIV information 
done on Twitter and Facebook

1.2.2 KAPTLD - Support institutional capacity to 
provide high quality TB and TB/HIV 
services in the private sector

KNCV 12.938 25% May 2013 KAPTLD promoted the establishment of nurse 
led TB clinics. 127 out of the 222 engaged 
KAPTLD supported DOT centers have a nurse 
led TB clinic.

1.2.3 KAPTLD - Management support KNCV 164.174 25% May 2013 Management support provided by KAPTLD
1.2.4 KAPTLD -  Engagement of CSOs and 

providers working with vulnerable groups 
including slum dwellers

KNCV 19.356 25% May 2013 Support provided for sputum collection in slum 
areas and transported to AFB microscopy 
centers. During the reporting period, 659 
sputum specimen were collected out of which 
41 positive sputum patients were identified 
and started on treatment.

1.2.5 KAPTLD -  Continue working with umbrella 
bodies to engage workplaces in TB care 
and control in Nairobi, Ksm, tka, Msa, 
Naivasha and Kericho

KNCV 6.648 0% Mar 2013 Meetings with corporate organizations for the 
implementation of comprehensive lung health 
work place programs planned for January 2013

Sensitization of peer educators in informal 
sector planned for next quarter.

1.2.6 KAPTLD -  Enhance the national TB KNCV 34.570 25% Jun 2013 239 support supervision visits made (231 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care providers 
(Supply)

1.2.6 KAPTLD -  Enhance the national TB 
surveillance system by promoting the 
implementation of public health 
responsibilities by all providers managing 
TB

KNCV 34.570 25% Jun 2013 239 support supervision visits made (231 
visits were planned) to KAPTLD-supported DOT 
facilities during the quarter 

716 supervision visits made (385 visits 
planned) to support engaged slum providers 
during the quarter.

TB CARE I supported the dissemination of TB 
research papers for research conducted by 
researchers in Kenya in November 2012. The 
workshop was organized by DLTLD in 
collaboration with KAPTLD  with the aim of 
disseminating recent TB research work, review 
and critique  TB and Lung Health research 
papers that had been accepted at the Union 
Lung Conference in Kuala Lumpar. Seven 
research work was presented and discussed in 
this forum. The meeting was attended by 64 
participants from various institutions



1.2.7 Provision of tools, SOPs, TA and 
mentorship to increase TB case finding in 
the target sites

MSH 36.522 25% Mar 2013 Health managers have been sensitized;
Draft Key SOPs and flow developed; 
Printing planned for February 2013
A local consultant identified (negotiation 
ongoing), to be hired by Feb 2013.

17%

Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

2.1.1 Attend The Union Conference MSH 5.252 100% Dec 2012 Lab Technical Officer supported to attend The 
Union conference in Kuala Lumpur and 
presented a poster on "Improving AFB 
Microscopy Services in Kenya through 
Strengthening of EQA System". 

2.1.2 DR TB surveillance system enhanced MSH 54.910 25% Mar 2013 Specimen referral SOP developed
Sensitization of DTLCs/DMLTs in Coast Region 

Cumulative 
Technical 

Completion

Planned 
Completion 

2. Laboratories

2.1 Ensured 
capacity, 
availability 
and quality of 
laboratory 
testing to 
support the 
diagnosis and 
monitoring of 
TB patients

C:\Users\Liyala\
Desktop\Improving 
AFB Microscopy in 

Sensitization of DTLCs/DMLTs in Coast Region 
planned for February 2013.

A total of 2,023 samples received in CRL 
during the quarter (October 2012-838, 
November 2012-598, December 2012-587)

2.1.3 KAPTLD - Enhance quality of laboratory 
diagnosis of TB and networking laboratories 
between the private and public sectors 

KNCV 16.852 0% Jun 2013 30 out of 60 (50%) planned supervision visits 
made to support KAPTLD supported 
laboratories  during the reporting period.

2.1.4 Provide TA, funding and tools to conduct 
EQA activities in all districts

MSH 7.820 25% Mar 2013 Refresher training planned for end of January 
2013
Supervision activities planned for April 2013

C:\Users\Liyala\
Desktop\Improving 
AFB Microscopy in 



Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.2 Ensured 
the 
availability 
and quality of 
technical 
assistance 
and services

2.2.1 Support monthly data analysis meeting 
designed to provide skills transfer to NTP 
lab staff

MSH 25% Mar 2013 Analysis of EQA reports for quarter 4 
completed

EQA coverage: 88%
Total slides rechecked: 14,307
Labs participating: 1,515 out of 1,726 labs 
(from 11 out of 12 regions) participated in EQA 
Error rates: 2.8%

Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.3 Ensured 
optimal use of 
new 
approaches 
for laboratory 
confirmation 
of TB and 

2.3.1 Training of staff and support mentorship & 
supervision field visits

MSH 34.248 0% Mar 2013 Draft training material in place;
Completion of the training materials planned 
for January 2013.

Training to be done when GeneXpert machines 
arrive in-country

29%

Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

4.1.1 PMDT guidelines carry over from APA2 KNCV 4.416 100% Oct 2012 This was a carry over activity from APA 2. The 

Cumulative 
Technical 

Completion

Planned 
Completion 

4. PMDT

4.1 Improved 4.1.1 PMDT guidelines carry over from APA2 KNCV 4.416 100% Oct 2012 This was a carry over activity from APA 2. The 
plan was to print and disseminate the PMDT 
Guidelines. However, the Guidelines were not 
yet finalized for printing, the funds were used 
to conduct a workshop for finalization of the 
guidelines. The guidelines have been finalized 
and printing planned for the next quarter with 
funds from GF.

4.1.2 KANCO - Support to MDR TB support group 
to hold monthly meetings

KNCV 1.333 0% Jun 2013 MDR TB support groups first quarterly meeting 
planned for next quarter.

4.1.3 KAPTLD - Implementation of interventions 
for the prevention and rapid identification 
and appropriate program based treatment 
of drug resistant TB

KNCV 21.840 0% Jun 2013 Follow up of KAPTLD supported facilities on the 
implementation of IPC is on going. 43 out of 
the 50 trained KAPTLD supported facilities 
have IPC plans. 

Technical support/clinical mentoring for HCWs 
involved in PMDT planned for next quarter

4.1.4 Patient support KNCV 102.679 25% Jun 2013 296 MDR TB patients supported in November 
and December 2012 (nutritional support, 
transport to health facility and back, clinical 
investigations) 

31%

4.1 Improved 
treatment 
success of 
MDR TB



Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

6.1.1 Support implementation of new technology 
for Operational management of TB program

KNCV 675.000 25% Jun 2013 The TIBU System was officially launched on 
26th November 2012 during the Biennial 
planning meeting in Mombasa. By the end of 
the first quarter six regions had been trained 
to use of the tablets for data collection and 
thus have also started inputting 3rd and 4th 
quarter data into the system. By the end of 
March 2013 all regions will be trained to use 
the tablets. Payments for supervision were 
successfully piloted in the Coast region and will 
be scaled up country wide for October and 
November supervision returns. All DLTLD 
participants to the biennial meeting also 
received their per diem and transport 
reimbursement through the TIBU M pesa 
system. Phase 2 will commence in January.

6.1.2 Hold regular coordination meetings 
including CU staff meetings

KNCV 3.960 25% Apr 2013 Monthly CU staff meetings held during the 
quarter. TB CARE I is represented in the CU 
staff meetings for purposes of collaboration 
with DLTLD and information sharing.

6.1.3 Support finalization of ISO certification 
process and implementation of DLTLD

KNCV 23.194 75% Jan 2013 Finalization of ISO Certification process is on 
going. A request has been made by DLTLD to 

Cumulative 
Technical 

Completion

Planned 
Completion 

6.1 TB control 
is embedded 
as a priority 
within the 
national 
health 
strategies and 
plans, with 
matching 
domestic 
financing and 
supported by 
the 
engagement 
of partners

6. Health Systems Strengthening

process and implementation of DLTLD going. A request has been made by DLTLD to 
Kenya Bureau of Standards to conduct the 
final external audit. This activity is scheduled 
to take place during the next quarter.

6.1.4 Development of NTP communication 
strategy

KNCV 23.654 0% Jan 2013 Activity not done. A TA visit is scheduled 
during the next quarter to support the DLTLD 
develop a communication strategy



Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

6.2.1 TB program Supervision at all levels KNCV 526.710 25% Jun 2013 TB CARE I supported the DLTLD to conduct 
support supervision at all levels (national, 
provincial and district levels).  

October 2011 to September 2012, supervision 
conducted was 76.7% (25,921 visits 
conducted out of 27,897 visits scheduled).

Monthly districts supervision coverage:
October 2011 - 76%, 
November 2011 - 74%, 
December 2011 - 64%, 
January 2012 - 81%
February 2012- 76%
March 2012 - 80%
April 2012 - 73%
May 2012 - 77%
June 2012 - 81%
July 2012 - 79%
August 2012- 82.3%
September 2012- 77.2%

Data for October to December 2012 to be 
provided next quarter

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies and 
service 
delivery

C:\Users\Liyala\
Desktop\TB 

Screening camps 

C:\Users\Liyala\
Desktop\The 

Patient's role in 

provided next quarter
6.2.2 Attend The Union conference KNCV 10.370 100% Dec 2012 Two DLTLD staff  were supported to attend the 

Union conference (Margaret Ndisha and Dr. 
Maureen Kamene) and made the following 
presentations:

1. TB Screening Camps as a Communication 
tool
2. The Patient's role in Asthma Management

6.2.3 Facilitate communication to coordinate 
implementation of the annual work plan 
DLTLD

KNCV 20.000 25% Jun 2013 Communication support provided for the 
month of October 2012. Starting from 
November, communication support will be 
provided through the "TIBU" system.

6.2.4 APA1 overspending KNCV 235.194 100% Oct 2013

47%

C:\Users\Liyala\
Desktop\TB 

Screening camps 

C:\Users\Liyala\
Desktop\The 

Patient's role in 



Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

7.1.1 TA on web based surveillance KNCV 61.910 100% Jan 2013 TB CARE I continued to support development 
of electronic routine TB surveillance system in 
Kenya. During the reporting period, a TA visit 
was conducted to support the implementation 
procedures of the new routine TB surveillance 
system in Kenya called ‘TIBU’ by using 
predefined software and tablets to collect, 
manage and report on the routine TB 
surveillance. The TA also supported the 
preparation of the Data Management Plan for 
the upcoming prevalence survey.

7.1.2 Data quality management KNCV 14.784 25% Feb 2013 Draft Data Management Manual is in place. 

7.1.3 TA data management plan KNCV 28.846 0% Feb 2013 Activity scheduled to take place next quarter. 
Consultant TOR developed.

Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.2.1 TA for mortality study KNCV 18.646 0% Jan 2013 Activity scheduled to take place next quarter. 
Consultant TOR developed.

Cumulative 
Technical 

Completion

Planned 
Completion 

7.2 Improved 
capacity of 
NTPs to 

7. M&E, OR and Surveillance

7.1 
Strengthened 
TB 
surveillance

7.2.2 Bi-annual review meeting KNCV 250.000 100% Oct 2013 The Biennial planning meeting was held from 
24-30 November 2012 in Mombasa. The 
meeting was attended by Ministry of Health 
staff, DLTLD staff (national, provincial and 
district level) and partners implementing TB 
control activities in Kenya. The objective of the 
meeting was to discuss progress, challenges 
and develop a strategic implementation plan 
for TB control activities for the next two years. 
During the same meeting, the DLTLD was able 
to launch the new "Tibu" system.

7.2.3 KANCO - Support KANCO staff for M&E KNCV 1.129 25% Jun 2013 KANCO staff supported to conduct M&E visits 
to the field

7.2.4 KANCO - Prepare a success story on 
KANCO experience

KNCV 0% Apr 2013 Activity planned for the next quarter

Success stories ideas include: TB Advocates 
activities resulting in successful treatment 
outcomes.

NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program



7.2.5 Support quarterly review meetings KNCV 75.008 100% Mar 2013 Regional review meetings:
Each of the 12 regions has been supported by 
TB CARE I to conduct Quarterly Review 
meetings (QRM) for quarter 3. A total of of 12 
meetings were supported.

During the QRM, data from the districts in the 
TB regions is shared and validated, challenges 
are addressed and best practices are shared to 
be implemented in all the districts. 

44%

Outcome Activit
y #

Activity Activity 
Leader

Approved 
Budget

 Month Year

8.1 Ensured 
nationwide 
systems for a 
sustainable 
supply of 
drugs

8.1.1 Support customs clearance KNCV 16.472 50% Jun 2013 Financial support for customs clearance was 
done for second line TB drugs donated by IDA 
Foundation, Netherlands.

50%

745.914

Cumulative Progress and Deliverables up-
to-date

Cumulative 
Technical 

Completion

Planned 
Completion 

Total Approved Staffing & Operations Budget

8. Drug supply and management

745.914
3.590.690

Total Approved Staffing & Operations Budget
Grand Total Approved Project Budget



Quarterly MDR-TB Report

Country Kenya Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Total 2010 112 59
Total 2011 166 166

Jan-Mar 2012 21 21
Apr-Jun 2012 28 28
Jul-Sep 2012 25 25
Oct-Dec 2012

Total 2012 74 74

Comments:

Data for October to December 
2012 not available yet. To be 

provided next quarter.

OCTOBER-DECEMBER 2012



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks 
(Optional)

1 KNCV
7.1.1 and 
7.1.3 Nico Kalisvaart

Data managment and Web 
surveillance October Completed

3-31 oct 
2012

2 KNCV 7.13 Nico Kalisvaart Data managment February Planned Planned in February 2013
3 KNCV 7.1.1 Nico Kalisvaart Web surveillance January Planned Planned in February 2013
4 KNCV 7.2.1 Ellen Mitchel Mortality study pilot January Planned Planned in February 2013

5 KNCV 6.1.4 Communications 
Develop communications 
strategy TBD Planned

6 KNCV S&O Ellen-Jane Burgrust Financial support from HQ TBD Planned
7 MSH 2.3.1 Grace Kahena Xpert training October Planned
8 MSH 1.2.7 Irnei Myemba ICF SOPs October Planned

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

1
8

13%



Quarterly Photos (as well as tables, charts and other relevant materials)
Figure 1: EQA Coverage (USAID support for EQA in Kenya started in Q1 2009) Figure 2: Error Rates
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Figure 3:Newspaper article on the launch of "TIBU" system



Figure 4: Registration for the Biennial meeting participants Figure 5: Biennial meeting session

Figure 6: DLTLD Head speaking during the launch of TIBU system Figure 7: Launch of TIBU system (from left, Public Health & Sanitation Director 
and USAID Kenya Population and Health Director) 



Figure 10: TIBU Launch Figure 11: TIBU Launch

Figure 8: TIBU Launch (standing from left, KAPTLD - Technical 
Advisor and TB CARE I Country Director)

Figure 9: TIBU Launch (from left, Safaricom Enterprise business, General 
Manager, Director, Public Health & Sanitation and USAID Kenya Population 
Health Director)



Figure 12: TIBU Launch Figure 13: TIBU Launch



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID numbers 
(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6)

Conditio
n (7)

Disposition 
date (8) Title held by (9) Insurance Policy 

#

HP Laptop HP pro bookCNF1142NCV jun-11 74.100,00                  
NIL

KNCV/TBCARE Office
Good Alan Njonjo

HP Laptop HP pro bookCNF1142ND8 jun-11 74.100,00                  
NIL

KNCV/TBCARE Office
Good Pamela Liyala

HP Laptop HP pro bookCNF1142NBQ jun-11 74.100,00                  
NIL

KNCV/TBCARE Office
Good Anne Mwindi

Xeror Photocopier KRK1JC9603997A 2010 170.000,00                
NIL

KNCV/TBCARE Office
Good KNCV Office

HP 2050 Printer CNCJK92664 2010 40.000,00                  
NIL

KNCV/TBCARE Office
Good

On Alice Desk

HP 2050 Printer CNCJH3932 2010 56.000,00                  
NIL

KNCV/TBCARE Office
Good On Hesbon's desk

HP 2050 Printer CNCJH39640 2010 35.000,00                  
NIL

KNCV/TBCARE Office
Good On Anne's desk

PABX Machine KX-TEM824OEBCP017261 30-mrt-11 58.300,00                  
NIL

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

TB CARE I
Kenya

October-December 2012
APA 3

CDMA Box  RR6RSA1080400404 30-mrt-11 12.000,00                  
NIL

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

GSM router TAS6RD10A2100352 30-mrt-11 13.500,00                  
NIL

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

GSM router TAS6RD10A2100249 30-mrt-11 13.500,00                  
NIL

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

HP Scanner G4010 UN03CA6132 jun-11 16.500,00                  
NIL

KNCV/TBCARE Office
Good

TBCARE Office(Alice)

HP Scanner G4011 CN03CA6032 jul-11 16.501,00                  
NIL

KNCV/TBCARE Office
Good

TBCARE Office(Alan)

Linksys Wireless Access PointMD 930J826938 feb-11 5.700,00                    
NIL

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Linksys Wireless Access PointMD 930J826936 feb-11 5.700,00                    
NIL

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Cisco Router 881 Series TAS6RDIOA2100352 mrt-11 13.500,00                  
2.160,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Cisco Router 881 Series TASRDIOA2100249 mrt-11 13.500,00                  
2.160,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office



HP laser jet printer P4015DNCNFY880851 jun-11 132.000,00                
NIL

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

24 point switch F3UH4AA00791 jan-11 4.900,00                    
784,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Server rack 15632 88.848,75                  
14.215,80

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Shredder 101026VB0131981 jun-11 23.200,00                  
NIL

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Felowees binding machine 5005622001 aug-11 35.800,00                  
NIL

DLTLD
Good

DLTLD

Modem 351817041107279 feb-11 1.723,28                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Modem 351817041125669 feb-11 1.723,28                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Modem 351817041120942 feb-11 1.723,28                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLCKC421773 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLCKC421732 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLCKC1740 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLBKC419134 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension
352,00 Good

827,17

Telephone extension OLBKC419125 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLBKC419112 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLBKC419272 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLBKC419267 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLBKC419259 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLBKC419282 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLBKC419290 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLBKC419270 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLBKC419235 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLBKC417535 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office



Telephone extension OLBKC417555 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone extension OLBKC417534 30th mar 2011 2.200,00                    
352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Telephone operator set OLACD364078 30th mar 2011 7.000,00                    
1.120,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Extension cables 9921AZOIP5928 mrt-11 1.625,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Extension cables 9921AZOIP5928 mrt-11 1.625,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Extension cables 9921AZOIP5928 mrt-11 1.625,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Extension cables 9921AZOIP5928 mrt-11 1.625,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Extension cables 9921AZOIP5928 mrt-11 1.625,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Extension cables 9921AZOIP5928 mrt-11 1.625,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Extension cables 9921AZOIP5928 mrt-11 1.625,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Extension cables 9921AZOIP5928 mrt-11 1.625,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

surge protector mrt-11 1.295,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Good

2.150,34

surge protector mrt-11 1.295,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Typewritter DOK357393 sep-11 55.600,00             
NIL

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Microwave oven- Ramtons RM23702994/10120832 2011 5.700,00               
912,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Water dispenser - Ramtons RM41702950/10540 2011 14.500,00
2.320,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

4 way working station
N/A

mrt-11 81.270,00                  
13.003,20

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

4 way working station
N/A

mrt-11 81.270,00                  
13.003,20

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

4 way working station
N/A

mrt-11 81.270,00                  
13.003,20

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

4 way working station
N/A

mrt-11 81.270,00                  
13.003,20

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

2 way working station
N/A

mrt-11 37.135,00                  
5.941,60

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

2 way working station
N/A

mrt-11 37.135,00                  
5.941,60

KNCV/TBCARE Office
Good

KNCV/TBCARE Office



Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

N/A Good

9.525,60

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Medium back fabric chair
N/A

mrt-11 6.807,50                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Board room table
N/A

mrt-11 58.450,00                  
9.352,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Filing cabinets 
N/A

mrt-11 8.277,50                    
1.324,40

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Conference table
N/A

mrt-11 7.175,00                    
1.148,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Conference table
N/A

mrt-11 7.175,00                    
1.148,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

CPU trolley
N/A

mrt-11 2.275,00                    
364,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

CPU trolley
N/A

mrt-11 2.275,00                    
364,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

CPU trolley
N/A

mrt-11 2.275,00                    
364,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office



Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Lagenda stackable chair
N/A

mrt-11 4.970,00                    KNCV/TBCARE Office
Good

KNCV/TBCARE Office

N/A 3.072,00 Good

9.525,60

High cabinet shelves
N/A

mrt-11 19.200,00                  
3.072,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

High cabinet shelves
N/A

apr-11 19.200,00                  
3.072,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

High cabinet shelves
N/A

mei-11 19.200,00                  
3.072,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Waiting seat
N/A

mrt-11 22.050,00                  
3.528,00

KNCV/TBCARE Office
Good

KNCV/TBCARE Office

Executive office desk
N/A

sep-11 165.000,00                
NIL

DLTLD
Good

DLTLD

Book case with glass doors
N/A

sep-11 59.250,00                  
NIL

DLTLD
Good

DLTLD

coffee stool with magazine rack
N/A

sep-11 16.000,00                  
NIL

DLTLD
Good

DLTLD

Executive round meeting table
N/A

sep-11 39.150,00                  
NIL

DLTLD
Good

DLTLD

3 seater sofa
N/A

sep-11 48.938,00                  
NIL

DLTLD
Good

DLTLD

Executive secretarial desk
N/A

sep-11 56.250,00                  
NIL

DLTLD
Good

DLTLD



Executive glass door book case
N/A

sep-11 30.750,00                  
NIL

DLTLD
Good

DLTLD

Medium back mesh chair
N/A

sep-11 44.800,00                  
NIL

DLTLD
Good

DLTLD

Medium back meeting chair
N/A

sep-11 57.600,00                  
NIL

DLTLD
Good

DLTLD

Single coat hanger
N/A

sep-11 5.000,00                    
NIL

DLTLD
Good

DLTLD

Gene Expert Machine
707421 NIL

port reitz district hospital
Good

DLTLD

DELL Desktop
43024411945 NIL

port reitz district hospital
Good

DLTLD

UPS
5508023R-1120019 NIL

port reitz district hospital
Good

DLTLD

barcode reader
1106900504348 NIL

coast provincial general hospital
Good

DLTLD

Gene Expert Machine
707443 NIL

Likoni district hospital
Good

DLTLD

DELL Desktop
7590351529 NIL

Likoni district hospital
Good

DLTLD

UPS
5508023R-1110014 NIL

Likoni district hospital
Good

DLTLD

barcode reader
110000507026 NIL

Likoni district hospital
Good

DLTLD

707436 NIL Good

USD 53,370 .00

Gene Expert Machine
707436 NIL

coast provincial general hospital
Good

DLTLD

DELL Desktop
7593429529 NIL

coast provincial general hospital
Good

DLTLD

UPS
5508023R-1120024 NIL

coast provincial general hospital
Good

DLTLD

barcode reader
110000507262 NIL

port reitz district hospital
Good

DLTLD

HP Desktop 500B TRF12035H6 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035MB 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF120358P 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035CL 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035FT 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035LN 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD



HP Desktop 500B TRF12035B2 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035HL 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035G4 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035HF 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035JS 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035BM 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035HP 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035D0 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035HR 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035K0 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035FR 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035D6 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

NIL Good
HP Desktop 500B TRF12035G1 09-07-11 70.000,00                  

NIL
DLTLD

Good
DLTLD

HP Desktop 500B TRF12035H3 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035G3 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035C1 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035GF 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF120358M 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035CG 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035KK 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035LV 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035B3 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD



HP Desktop 500B TRF12035JK 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF120358N 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035GZ 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035HU 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035H4 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035GV 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035GU 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035C3 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035K9 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035GJ 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035B8 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035FY 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

NIL Good
HP Desktop 500B TRF120358K 09-07-11 70.000,00                  

NIL
DLTLD

Good
DLTLD

HP Desktop 500B TRF12035DW 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035CF 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035F5 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035JJ 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035KQ 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035BY 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035BX 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035C7 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035G6 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD



HP Desktop 500B TRF120357Z 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035DL 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035DD 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035C4 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035GH 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035LP 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035DB 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF120359K 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF120359T 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

HP Desktop 500B TRF12035D9 09-07-11 70.000,00                  
NIL

DLTLD
Good

DLTLD

Acer LCD Projector EYJBU01039112021E2592B 09-07-11 50.000,00          
NIL

DLTLD
Good

DLTLD

Acer LCD Projector EYJBU0103911202204592B 09-07-11 50.000,00          
NIL

DLTLD
Good

DLTLD

NIL Good
Acer LCD Projector EYJBU01039112021D2592B 09-07-11 50.000,00          

NIL
KNCV/TBCARE

Good
KNCV/TBCARE

Acer LCD Projector EYJBU01039112021FB592B 09-07-11 50.000,00          
NIL

DLTLD
Good

DLTLD

Acer LCD Projector EYJBU01039112021DC592B 09-07-11 50.000,00          
NIL

DLTLD
Good

DLTLD

Acer LCD Projector EYJBU01039112021F1592B 09-07-11 50.000,00          
NIL

DLTLD
Good

DLTLD

Acer LCD Projector EYJBU01039112021CE592B 09-07-11 50.000,00          NIL DLTLD Good DLTLD

Scanner HP G4010 CNOC8A60PB 10-07-11 13.500,00          NIL DLTLD Good DLTLD

Scanner HP G4010 CNOC8A611C 11-07-11 13.500,00          NIL DLTLD Good DLTLD

Xerox 5745 photocopier sep-11 700.000,00 NIL DLTLD Good DLTLD

HP network printer 4015DNNFY881925 sep-11 127.000,00        NIL DLTLD Good DLTLD





(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)
(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info


